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Re: Week 7, Conclusion of Illinois FCC LNP Field Test

Dear Mr. Metzger:

Attached is the seventh and final weekly update from the Illinois FCC LNP Field
Test Coordinator, Dick Dowd. This was the final week of the Illinois FCC LNP Field
Test. All carriers participating in the Field Test reported that LRN LNP works as
expected. The results of the Field Test demonstrate the feasibility of LRN LNP on a live
network.

The Test Team is now at work drafting the final report due to you by October 17,

1997. If between now and then you have any questions on the testing or any of the
summaries, please call me at 312-814-6025.

Sincerely,

.

Brent A. Struthers
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_ cc. Steven Teplitz
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Ilinois FCC LNP Field Test
Week 7 Summary

Summary

Week 7, the final week of the Illinois FCC NP Field Test (Field Test) inter company
network testing concluded this week in Chicago. Testing was centered on the task of returning all
ported numbers to the service provider from which they originated. Some were moved back
using Port to Original type operations processes and the remain were moved back utilizing the
Disconnect operations process. In the case of the former, the initial owner of the number
receives the ported number back in a working condition simulating the "Win Back" situation.
Using the later, Disco, process the phone number is disconnected testing the scenario where the
new service provider receives an order from their customer saying that they are now moving out
of the area and wish to disconnect their service. All service providers have completed all their
testing and all telephone numbers reside with their native switch. The Illinois FCC LNP Field
Test completed successfully as of 8:00 PM Central time Friday September 26, 1997. The Final
[llinois FCC LNP Field Test Report is due to the FCC on October 17, 1997.

Individual SP reports.

Service Provider "A" Report

SP-A reports that all of the Illinois porting data has been removed from the NPAC. Also
when SP-A calls the numbers it ported back to original the call goes to voice mail. When SP-A
calls the numbers that they disconnected the calls go to an announcement. SP-A has completed
the FCC Field Test.

Service Provider "B'" Report

The final wave of porting completed as scheduled. SP-B validated that calls to the
numbers returned to original completed successfully, and had no LRN routing.

TEST CASE DATE PASS/FAIL COMMENTS
432 9/22 P This test case was conducted multiple
times over the life of the trial

4.44.1.1 9/25 P This test case was conducted twice.
443.1.1 9/25 P This test case was conducted multiple
times.
45.1.1.18 9/26 P This test case was run multiple times.
Service Provider ""C" Report
TEST CASE  TYPE TEST DATE PASS/FAIL

433.1.1 Trouble Report 9/23 P



443.1.1
4.44.1.1

Disconnect Ported Subscribers Service 9/24 P
Convert Ported Number to Non-Ported 9/26 P

Service Provider "D" Report

SP-D reports that all tests passed. The "X" indicates tests that SP-D could not execute. The
reasons are listed in the comments column. SP-D does not consider the non-executable tests to

be failures.

Switch 1, 90 tests, 85 passed, 5 could not be executed.
Switch 2, 81 tests, 71 passed, 10 could not be executed.
Total, 171 tests, 156 passed, 15 could not be executed.
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451.1.10A
4.5.1.1.10B
45.1.1.10C
4.5.1.
4.5.1.
4.5.1.
4.5.1.
4.5.1.
4.5.1.
4.5.1.
451.1.12B
451.1.12C
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451.1.14 A
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AT A
A1 B
A1C
A1 D
A2 A

45.1.1.14B
45.1.1.15A
45.1.1.158B
451.1.16 A
45.1.1.16B
451.1.16C
4.5.1.1.16 D
451.1.17A
45.1.1.17B
4.5.1.1.18

4.5.1.1.19

4.5.1.1.20

4.5.1.1.21

4.5.1.1.26 A
45.1.1268B
45.1.126C
45.1.126D
45.1.1.27A
45.1.127B
451.127C
45.1.127D

DATE PASS/FAIL COMMENTS
16-Sep
11-Sep
12-Sep
11-Sep
15-Sep
11-Sep
11-Sep
16-Sep
11-Sep
11-Sep
11-Sep
11-Sep
19-Aug
19-Aug
19-Aug
11-Sep
19-Aug
22-Aug
18-Sep
25-Aug
12-Sep
19-Aug
11-Sep
11-Sep
11-Sep
19-Aug
11-Sep
12-Sep
12-Sep
15-Sep
19-Aug
19-Aug
16-Sep
15-Sep

TtwwvvwwxTwvYvYw"wYY"YTYOYwYYTvT T woTowTwT™TTT'T'T



45.1.1.28
45.1.130A
45.1.1.30B
45.1.1.30C
45.1.131A
451.1318B
45.1.131C
4.5.2.1.1
45212
45213
45221
45223
45231
4524.1
4.52.5.1
4.53.1.1
453.12
453.2.1
453.4.1
453.6.1
45362
45371A
453.7.1B
453.7.2
454.1.0
4.5.5.1.1
4.552.1
45.6.2.1
45622
45623
4.6.2.22
4.6.2.23
4.6.2.24
4.6.2.25
4.6.2.26
4.6.2.27
4.8.1.1.1
4.8.1.2.1
4.8.2.1.1
4.8.3.1.1
4.8.4.1.1
485.1.1 A
485.1.1B
48521 A
4852.1B
4.8.6.1.1
4.8.7.4.1

12-Sep
12-Sep
12-Sep
12-Sep
19-Aug
19-Aug
22-Aug
18-Sep
16-Sep
15-Sep
19-Sep
18-Sep
19-Sep
19-Sep
19-Sep
18-Sep
16-Sep
19-Sep
18-Sep
16-Sep
19-Sep
18-Sep
18-Sep
18-Sep
19-Sep
22-Sep
22-Sep
25-Aug
25-Aug
12-Sep

19-Sep
18-Sep
19-Sep
22-Sep
19-Sep
22-Aug
19-Sep
19-Sep
23-Sep
22-Sep
22-Sep
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Canceled-No Intra-LATA 900 # assigned
Canceled-No Intra-LATA 500 # assigned

No ISDN in Park Ridge-No test required
No ISDN in Park Ridge-No test required
No ISDN in Park Ridge-No test required
No ISDN in Park Ridge-No test required
No ISDN in Park Ridge-No test required
No ISDN in Park Ridge-No test required

Can't be done until TOPS is LNP capable
Can't be done until TOPS is LNP capable
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Service Provider "E" Report

SP-E effectively had a total of five business days to make the test calls and resolve
troubles related to call completion. A majority of SP-E's test calls were coordinated with SP-A
on Tuesday. Once problems were corrected through troubleshooting of the initial set up, the call
through testing process went smoothly.

This week SP-E completed test cases in the following categories:
Basic Message Interactions
Service Tests.

Due to various reasons SP-E could not complete all calls in some categories as originally
planned. This does not represent a shortcoming in the LRN technology. Had SP-E had more
time to resolve issues relating to these particular test cases, it would have completed all test
cases.

SP-E is satisfied with its progress: no stumbling blocks were encountered that would
hamper basic call completion. This is impressive especially considering the short time that was
available for testing. SP-E considers itself successful in the FCC Field Test and feels confident
in their ability to implement the LRN technology commercially.

TESTCASE DATE PASS/FAIL COMMENTS

4.5.6.2.20 9-22
456226 9-22

4.5.6.2.1 9-22
452.1.1 9-23
4.52.12 9-23
45213 9-23
45214 9-23
4.52.1.7 9-23
45218 9-23
4.52.1.9 9-23

4.5.2.1.10 9-23
4.5.2.1.11 9-23
4.5.2.1.12 9-23
4.52.1.13 9-23
4.52.1.14 9-23
4.52.1.15 9-23
452.1.16 9-23
4.52.1.17 9-23
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45221 9-23
45222 9-23
45223 9-23
45224 9-23
45225 9-23
45226 9-23
45227 9-23
45228 9-23



45229
452212
4.523.1
45232
45233
45234
45235
4.523.6
45237
45238
45239
4.523.10
452312
4.52.4.1
4.52.4.2
45243
45244
45245
45246
4.52.4.7
4.52.5.1
45252
45253
45254
45255
45256
4.52.5.7
45172
4.5.6.2.4
4.533.1
4.53.4.1
4.53.5.1
4.5.3.6.1
45821
443.1.1
4.4.4.1.1

9-23
9-23
9-23
9-23
9-23
9-23
9-23
9-23
9-23
9-23
9-23
9-23
9-23
9-23
9-23
9-23
9-23
9-23
9-23
9-23
9-23
9-23
9-23
9-23
9-23
9-23
9-23
9-23
9-24
9-24
9-24
9-24
9-24
9-25
9-26
9-26
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Invalid test: CCW is originating treatment only

Invalid test: CCW is originating treatment only
Invalid test: CCW is originating treatment only

Invalid test: CCW is originating treatment only

911 surcharge is 50 cents/month



